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Background: The U.S. Capitol and its stately dome have become 
the international symbols of our representative democracy.  As the 
nation has grown in size and complexity, the Capitol has 
responded with architectural additions and technological 
advances.  
 
As the number of visitors to the Capitol has grown from 1 million 
in 1970 to 3 million in 2000, Congress recognized the need for 
better visitor amenities and accessibility, improved provisions for 
safety and security, and better opportunities for citizens to learn 
about their Congress and their Capitol. 
 
Responding to these needs, Congress directed the Architect of the 
Capitol to design and construct a new visitor center that would 
welcome visitors to the Capitol in an atmosphere of free and open access.  Since its inception, the design for the 
Capitol Visitor Center has been guided by four fundamental goals: 
 
1. Security B The Visitor Center will provide a secure public environment in which to welcome and manage a large 
number of visitors while protecting the Capitol Building and its occupants. 
 
2. Visitor Education B The Visitor Center will establish and present lively and informative programs on the workings 
and history of the Congress, the legislative process, and the architecture of the Capitol. 
 
3. Visitor Comfort B The Visitor Center will provide the amenities, comfort, and convenience for visitors appropriate 
to the world’s most recognizable symbol of representative democracy and one of the nation=s most visited tourist 
destinations.  In addition, all its spaces and resources will be fully accessible to persons with disabilities. 
 
4. Functional Improvements B The Visitor Center will respond to the physical limitations of the Capitol by providing 
modern, efficient facilities for such functions as truck loading and deliveries, improved connections to the Senate and 
House office buildings, and improvements to vertical circulation, including new elevators. 
 
Capitol Visitor Center Facts:  
 
• The Visitor Center encompasses 580,000 square feet on three levels below ground and includes 170,000 square 

feet for House and Senate expansion space.  It is an area roughly three quarters the size of the Capitol. 
• The project footprint covers 5 acres (approximately 193,000 square feet). 
• Excavation required the removal of 60,000 truckloads of soil (600,000 cubic yards). 
• The structure is supported by 135 steel columns and 50 concrete columns.  Steel columns weigh as much as 20 

tons each.  
• A 27-inch-thick roof deck is being capped with 200,000 8-inch granite pavers that match the historic Frederick 

Law Olmsted hardscape features, such as rose-colored granite fountains and seatwalls. 
• Inside, the CVC will feature: 

- a Great Hall, which will include information and ticketing desks, and provide a spacious area where  
  visitors can gather while viewing the Capitol Dome through grand skylights; 
- a large Exhibition Gallery that will tell the dual story of the Congress and the Capitol; 
- two Orientation Theaters, which will present a specially-produced introductory film that will prepare  
  visitors for their tour of the Capitol; 
- a new Dining Facility with a capacity for 600 people; 
- two gift shops, which will sell Capitol, House and Senate souvenirs; 
- 26 restrooms, including 10 “family” restrooms, and 
- a l,000-linear-foot, two-lane truck tunnel that moves all truck loading and delivery activities below ground. 

 

Artist’s rendering of the entrance to the Capitol Visitor Center 



If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Officer, at  
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov. 

• Historic Preservation:  The CVC design has, to the extent possible, preserved the historic East Capitol Grounds 
designed in 1874 by renowned landscape architect Frederick Law Olmsted, who also designed Central Park in 
New York City.  More trees will be planted than will be removed and the grand views of the Capitol Dome will be 
restored along gently sloping and curving pathways leading visitors graciously to the CVC entrances.  All of the 
historic “hardscape” features, including lanterns, fountains and retaining walls have been carefully removed and 
are being stored and restored as necessary.  Each landscape element will be returned to its original location and all 
fountains and lanterns will become fully operational.  In addition, a full time tree preservation contractor has been 
hired to monitor and care for trees throughout construction.  

• Schedule:  Although originally expected to be completed in December 2005, unforeseen site conditions during 
utility relocation and excavation, and more than $140 million in additional work prompted by the events of 9/11, 
combined to delay the CVC completion for approximately ten months.  However, the western half of the East 
Front Plaza (the roof of the CVC) was completed in time to support the inauguration in January of 2005.  The 
current overall schedule shows completion in the fall of 2006 of all construction activities related to the visitor 
facilities. Expansion space for the House and Senate will be completed later. 

• Budget:  The overall project budget is $517 million.  That includes a base budget of $265 million for the core 
visitor center facility, which includes a new truck tunnel and other functional improvements inside the Capitol; 
$38.5 million for security enhancements (added after 9/11); $70 million added in November 2001 to complete the 
build-out and finishes in House and Senate expansion space, and $33 million added in April 2003 for other 
security improvements.  In September 2003, Congress appropriated $48 million to accommodate all of the 
ancillary costs associated with executing the more than $140 million in new construction work added after 9/11, 
including additional management costs, increases in security requirements and additional contingencies.  These 
funds also covered additional costs incurred during the pre-construction phase of the project and delays related to 
unforeseen conditions and utility relocation efforts. In April 2005, $26.3 million was transferred to the CVC from 
the Emergency Response Fund and $36.9 million was requested in the Fiscal Year 2006 Budget Request signed by 
the President.  These funds are necessary to cover AOC administration and construction management fees, design 
and construction administration, CVC exhibits, additional contingency, building modifications to the Library of 
Congress (where it connects with the pedestrian tunnel to the CVC), technical security, equipment purchases, and 
anticipated delay costs for the Sequence 2 contract as a result of the 10-month delay in the Sequence 1 contract. 

 

Aerial view of the Capitol Visitor Center project site taken May 26, 2005.  The roof deck is in place over the entire site and crews have placed 
close to 175,000 granite pavers on the East Front Plaza.  Replacement of historic stone for the Olmsted lanterns and fountains has also 
begun.  Most of the work is now occurring below on all three levels of the CVC.  Close to 50 stone masons are installing finish stone while 
crews continue installation of mechanical, electrical and plumbing systems. Concrete masonry blockwalls now define most interior spaces. 


